

Last Updated: 10-24-18 1:53 PM  
**PLEASE CHECK PERIODICALLY FOR UPDATES**  
**FLUSHING ZONES - STREETS LIST**

COMPLETED	- flushing of street has been completed.
IN PROGRESS	- flushing scheduled to continue on this street on the next flushing night.
NEXT	- flushing of street set to begin on next flushing night.
UPCOMING	- flushing of street is scheduled to begin within the next couple flushing nights.
Upcoming	- flushing to be done soon, but start date has not been scheduled yet.
*AWA = As Weather Allows	

**Zone 1 - COMPLETED**

Street	Status	Date Flushing Completed
Balmoral Dr	COMPLETE	8/01-8/02
Bonniebrae Ter	COMPLETE	8/01-8/03
Briar Brook Run (from Plumb Ridge Way north to Rte 5)	COMPLETE	7/30-7/31
Briar Brook Run (from Plumb Ridge Way to Duguid Rd)	COMPLETE	7/31-8/01
Changing Seasons Cir	COMPLETE	7/25-7/26
Cheviot Ct	COMPLETE	8/06-8/07
Churchill Ln (north of Hoag Ln)	COMPLETE	8/06-8/07
Churchill Ln (Hoag Ln to #28 Churchill Ln)	COMPLETE	8/07-8/08
Dawley Rd	COMPLETE	8/06-8/07
Duguid Rd (Partial #5400 - 5490)	COMPLETE	7/29-7/30
Duguid Rd (Briar Brook Run to Salt Springs Road)	COMPLETE	8/01-8/03
Dunhill Rd	COMPLETE	8/01-8/03
Genesee Tpk/Rte 5 (#7929 - 7957)	COMPLETE	7/26-7/27
E Ridge Pointe Dr	COMPLETE	7/29-7/30
Fallingbrook Path	COMPLETE	7/30-7/31
Front Royal Cir	COMPLETE	7/31-8/01
Golden Hts	COMPLETE	7/24-7/25
Halite Crse	COMPLETE	7/24-7/25
Hanson Way	COMPLETE	8/01-8/03
Hoag Ln (Shiraz Ln to Churchill Ln)	COMPLETE	8/06-8/07
Jackson Rd	COMPLETE	8/06-8/07
Karakul Ln	COMPLETE	8/06-8/07
Kinloch Cir	COMPLETE	8/01-8/03
Knighthood Cir	COMPLETE	7/31-8/01
Pine Ridge Rd (#94 & #96) a.k.a. Bramble Row	COMPLETE	8/01-8/03
Plum Ridge Rd	COMPLETE	7/30-7/31
Salt Springs Rd (Dawley Rd, eastward to #7785 near Duguid Rd)	COMPLETE	8/01-8/03
Sandstone Way	COMPLETE	7/24-7/25
Shiraz Ln	COMPLETE	8/06-8/07
Springview Dr	COMPLETE	7/25-7/26
Summerview Dr	COMPLETE	7/25-7/26
Whispering Stream Way	COMPLETE	7/30-7/31
Woodcroft Ln	COMPLETE	8/06-8/07
Woodview Ter	COMPLETE	8/01-8/03

## Zone 2 - In Progress

Street	Status	Proposed Flushing Date(s)
Academy St	Upcoming	Week of October 28th, 2018 -*AWA
Adah Dr	COMPLETED	9/13 - 9/14
Aladdin Dr	Upcoming	Week of October 28th, 2018 -*AWA
Barker Ln	Upcoming	Week of October 28th, 2018 -*AWA
Beech St	Upcoming	Week of October 28th, 2018 -*AWA
Berkshire Pkwy	COMPLETED	9/23-9/24
Bishop Dr	COMPLETED	9/6-9/7
Bishops Gln	Upcoming	Week of October 28th, 2018 -*AWA
Brookside Ln	COMPLETED	9/11-9/12
Burlington Dr	COMPLETED	9/13 - 9/14
Cahill Rd*	COMPLETED	9/12-9/13
Cammot Ln	Upcoming	Week of October 28th, 2018 -*AWA
Cashin Dr	COMPLETED	9/11-9/12
Cedar St	Upcoming	Week of October 28th, 2018 -*AWA
Chapel St	Upcoming	Week of October 28th, 2018 -*AWA
Cherry Ln	COMPLETED	9/13 - 9/14
Churchill Ct*	COMPLETED	9/12-9/13
Chruchill Ln*	COMPLETED	9/12-9/13
Clark Rd	COMPLETED	9/9-9/10
Clinton St	Upcoming	Week of October 28th, 2018 -*AWA
Concord Pl	COMPLETED	10/2-10/3
Cranberry Ln	COMPLETED	10/22-10-23
E Franklin St	COMPLETED	10/2-10/3
E Genesee St/Route 5 (White Heron Cir to Shady Ln)	COMPLETED	9/10-9/11
E Genesee St/Route 5 (Cashin Dr to Clark Rd)	COMPLETED	9/9-9/10
Edgemere Ln	COMPLETED	9/6-9/7
Edgewood Pkwy	COMPLETED	9/24-9/25
Edwards Ln	Upcoming	Week of October 28th, 2018 -*AWA
Elm St (partial #xxxx-xxxx)	Upcoming	Week of October 28th, 2018 -*AWA
Eton Ln	COMPLETED	9/13 - 9/14
Fairfield St	COMPLETED	9/6-9/7
Fayetteville Manlius Rd / Rte 257 (from Burlington Dr to Kelly Dr)	COMPLETED	9/13 - 9/14
Fayetteville Manlius Rd / Rte 257 (from Hoag Ln to Stonehedge Ln)	COMPLETED	9/19-9/20
Fayetteville Manlius Rd / Rte 257 (Stonehedge Ln to Berkshire Dr)	COMPLETED	9/22-9/21
Fayetteville Manlius Rd / Rte 257 (Berkshire Pkwy to Kelly Dr)	COMPLETED	9/23-9/24
Fayetteville Manlius Rd /Rte 257 (Hoag Ln to Wheeler Ave.)	COMPLETED	9/24-9/25
Fayetteville Manlius Rd /Rte 257 (Wheeler Ave to Franklin St)	COMPLETED	10/3-10/4
Fieldstone Dr	COMPLETED	8/28-8/29
Foxcroft Ln	COMPLETED	9/24-9/25
Green St	Upcoming	Week of October 28th, 2018 -*AWA
Henschke Dr	COMPLETED	9/27-9/28
Highbridge Ln	COMPLETED	10/9-10/10
Highbridge Rd (Somerset Ln to Berkshire Pkwy)	COMPLETED	9/23-9/24
Highbridge Rd/Rte 91 (Sweet Rd to Woodchuck Hill Rd)	COMPLETED	10/15-10/16
Highbridge Rd/Rte 91 (Woodchuck Hill Rd to Mott Rd)	COMPLETED	10/9-10/11
Highbridge Rd/Rte 92	Upcoming	Week of October 28th, 2018 -*AWA
Highbridge Ter	COMPLETED	10/9-10/10
Hoag Ln (from Churchill Ln to Rte 257)	COMPLETED	9/19 - 9/20
Hunt Ln	COMPLETED	9/27-9/28
Huntleigh Ave	COMPLETED	8/28-8/29
Immaculate Conception	COMPLETED	9/24-9/25
James St	Upcoming	Week of October 28th, 2018 -*AWA
John St	Upcoming	Week of October 28th, 2018 -*AWA
Kessler Ln	COMPLETED	9/11-9/12
Lafayette Ln	Upcoming	Week of October 28th, 2018 -*AWA
Lakeview Dr	COMPLETED	10/23-10/24

## Zone 2 - In Progress

Cont'd

Street	Status	Proposed Flushing Date(s)
Landgrove Dr	Upcoming	Week of October 28th, 2018 -*AWA
Ledyard Ave	COMPLETED	8/28-8/29
Lincoln Ave	Upcoming	Week of October 28th, 2018 -*AWA
Linden Ln (partial #xxx-xxx)	Upcoming	Week of October 28th, 2018 -*AWA
Marangale Rd	COMPLETED	9/20-9/21
Margo Ln	COMPLETED	9/11-9/12
Mcdermott Rd	COMPLETED	9/13 - 9/14
Meadow Dr	COMPLETED	9/26-9/27
Mint Wood Ln	COMPLETED	10/22-10/23
Morley Ln	COMPLETED	9/13 - 9/14
Muirfield Dr	COMPLETED	9/24-9/25
N Manlius St (partial #xxxx-xxxxx)	Upcoming	Week of October 28th, 2018 -*AWA
N Park St	Upcoming	Week of October 28th, 2018 -*AWA
North St	Upcoming	Week of October 28th, 2018 -*AWA
Oakwood St (Ledyard Ave to Huntleigh Ave)	COMPLETED	8/28-8/29
Oakwood St (Ledyard Ave to Bishop Dr)	COMPLETED	9/6-9/7
Old East Dyke Way	COMPLETED	9/26-9/27
Old Erie View Dr	Upcoming	Week of October 28th, 2018 -*AWA
Old Farm Rd	COMPLETED	9/24-9/25
Old Powder Mill Rd	COMPLETED	8/27-8/28
Orchard St	Upcoming	Week of October 28th, 2018 -*AWA
Penwood Ln	Upcoming	Week of October 28th, 2018 -*AWA
Pine Ridge Rd (Old Powder Mill Rd intersection northward)	COMPLETED	8/27-8/28
Ravine Rd	COMPLETED	9/27-9/28
Redfield Ave (Salt Springs Rd to Oakwood St)	COMPLETED	9/6-9/7
Redfield Ave (Oakwood St to Rte 5)	COMPLETED	9/9-9/10
Reis Cir	COMPLETED	10/23-10/24
S Manlius St	Upcoming	Week of October 28th, 2018 -*AWA
S Park St	Upcoming	Week of October 28th, 2018 -*AWA
Salt Springs St (Churchill Ln to Huntleigh Ave)	COMPLETED	8/28-8/29
Salt Springs St (Huntleigh Ave to Rte 257)	COMPLETED	9/10-9/11
Salt Springs St (Huntleigh Ave to Rte 257)	COMPLETED	9/10-9/12
Shady Ln	COMPLETED	9/11-9/12
Sheffield Ln	COMPLETE	10/1-10/2
Sherbrooke Rd	COMPLETED	9/13-9/14
Signal Hill Rd	COMPLETED	9/10-9/11
Somerset Ln	COMPLETED	9/23-9/24
South St	Upcoming	Week of October 28th, 2018 -*AWA
Southfield Dr	COMPLETED	9/9-9/10
Spectrum Way	COMPLETED	9/27-9/28
Spring St	Upcoming	Week of October 28th, 2018 -*AWA
Stoneage Dr	COMPLETED	10/23-10/24
Stonehedge Ln	COMPLETED	9/20-9/21
Sweet Rd (only ~100 ft N and S of Rte 92)	COMPLETED	10/9-10/10
Sweet Rd	Upcoming	Week of October 28th, 2018 -*AWA
Tall Oaks Dr	COMPLETED	10/23-10-24
The Orchard Apts	COMPLETED	10/2-10/3
Thorn tree Hill Dr	<i>Town Of Dewitt</i>	WATER MAINS & HYDRANTS <u>NOT</u> MAINTAINED BY OCWA - Town of Dewitt water mains and hydrants
Thornwood Ln	COMPLETED	9/19-9/20
Town House Cir	Upcoming	Week of October 28th, 2018 -*AWA
Tremain Dr	Upcoming	Week of October 28th, 2018 -*AWA
Vanida Ln	COMPLETED	9/11-9/12

## Zone 2 - In Progress

Cont'd

Street	Status	Proposed Flushing Date(s)
Vollmer Rd	COMPLETED	9/9-9/10
W Franklin St	Upcoming	Week of October 28th, 2018 -*AWA
Wakefield Dr	COMPLETED	10/23-10/24
Walnut St	Upcoming	Week of October 28th, 2018 -*AWA
Warren St	Upcoming	Week of October 28th, 2018 -*AWA
Washington St	Upcoming	Week of October 28th, 2018 -*AWA
Wellwood Dr	COMPLETED	10/2-10/3
Wheeler Ave	COMPLETED	9/26-9/27
White Heron Cir	COMPLETED	9/10-9/11
Woodchuck Hill Rd (Sweet Rd to Highbridge Ln)	COMPLETED	10/09-10/10
Woodchuck Hill Rd (Rte 92 to Thorntree Hill Dr.)	COMPLETED	10/15-10/16
Woodmancy Ln	COMPLETED	9/11-9/12
Wren Cir	COMPLETED	10/23-10/24
Wynnridge Rd	COMPLETED	9/26-9/27

## Zone 3

Street	Status	Proposed Flushing Date(s)
1st St	Upcoming	Suspended Until Futher Notice
2nd St	Upcoming	Suspended Until Futher Notice
3rd St	Upcoming	Suspended Until Futher Notice
4th St	Upcoming	Suspended Until Futher Notice
Audubon Rd	Upcoming	Suspended Until Futher Notice
Avriel Dr	Upcoming	Suspended Until Futher Notice
Berklin Dr	Upcoming	Suspended Until Futher Notice
Bristol Rd	Upcoming	Suspended Until Futher Notice
Britain Rd	Upcoming	Suspended Until Futher Notice
Brooklea Dr	Upcoming	Suspended Until Futher Notice
Buchmans Close Cir	Upcoming	Suspended Until Futher Notice
Byron Rd	Upcoming	Suspended Until Futher Notice
Cedar Bay Rd	Upcoming	Suspended Until Futher Notice
Center St	Upcoming	Suspended Until Futher Notice
Cleveland Blvd	Upcoming	Suspended Until Futher Notice
Collin Ave	Upcoming	Suspended Until Futher Notice
Dabney Ln	Upcoming	Suspended Until Futher Notice
Dartmoor Xing	Upcoming	Suspended Until Futher Notice
Dover Rd	Upcoming	Suspended Until Futher Notice
Draycott Rd	Upcoming	Suspended Until Futher Notice
Duane Dr	Upcoming	Suspended Until Futher Notice
E Genesee St/Route 5 (Partial - #???? - 7820)	Upcoming	Suspended Until Futher Notice
Elm St (partial #xxx-xxxx)	Upcoming	Suspended Until Futher Notice
Esterbrook Dr	Upcoming	Suspended Until Futher Notice
Euclid Dr	Upcoming	Suspended Until Futher Notice
Fairlawn Dr	Upcoming	Suspended Until Futher Notice
Fayette Cir	Upcoming	Suspended Until Futher Notice
Fayette Dr	Upcoming	Suspended Until Futher Notice

**Zone 3  
Cont'd**

Street	Status	Proposed Flushing Date(s)
Ferris Ln	Upcoming	Suspended Until Futher Notice
Fitch St	Upcoming	Suspended Until Futher Notice
Griffin Dr	Upcoming	Suspended Until Futher Notice
Highbridge Rd (partial #xxxx-xxxx)	Upcoming	Suspended Until Futher Notice
Highbridge St	Upcoming	Suspended Until Futher Notice
Homewood Dr	Upcoming	Suspended Until Futher Notice
Hunt Dr	Upcoming	Suspended Until Futher Notice
Kenny St	Upcoming	Suspended Until Futher Notice
Kepler Dr	Upcoming	Suspended Until Futher Notice
Kimry Moor	Upcoming	Suspended Until Futher Notice
Limestone Plz	Upcoming	Suspended Until Futher Notice
Linden Ln (partial #xxx-xxx)	Upcoming	Suspended Until Futher Notice
McLennan Dr	Upcoming	Suspended Until Futher Notice
Mechanic St	Upcoming	Suspended Until Futher Notice
Medical Center Dr	Upcoming	Suspended Until Futher Notice
Mill St	Upcoming	Suspended Until Futher Notice
Mott Rd	Upcoming	Suspended Until Futher Notice
N Burdick St (partial #xxx - #xxxx)	Upcoming	Suspended Until Futher Notice
N Manlius St (partial #xxxx-xxxxx)	Upcoming	Suspended Until Futher Notice
Palmer Dr	Upcoming	Suspended Until Futher Notice
Pembrook Dr	Upcoming	Suspended Until Futher Notice
Pratt Ln	Upcoming	Suspended Until Futher Notice
S Burdick St	Upcoming	Suspended Until Futher Notice
Spyglass Ln	Upcoming	Suspended Until Futher Notice
Star Gaze Cir	Upcoming	Suspended Until Futher Notice
The Gazebo	Upcoming	Suspended Until Futher Notice
Thompson St	Upcoming	Suspended Until Futher Notice
Towne Dr	Upcoming	Suspended Until Futher Notice
Valerie Cir	Upcoming	Suspended Until Futher Notice
Valerie Dr	Upcoming	Suspended Until Futher Notice
W Elm St	Upcoming	Suspended Until Futher Notice
W Genesee St	Upcoming	Suspended Until Futher Notice
Washington Blvd	Upcoming	Suspended Until Futher Notice

**Zone 4**

Street	Status	Proposed Flushing Date(s)
Kennedy St	Upcoming	Suspended Until Futher Notice
N Burdick St (partial #xxx - #xxxx)	Upcoming	Suspended Until Futher Notice
Sims Pl	Upcoming	Suspended Until Futher Notice
Warner Rd	Upcoming	Suspended Until Futher Notice